

Building Committee

Church Council Report

October 2016

- New chair appointed 9/23/16
- Current status of building project
 - Latest church approved option for Phase 1 \$1.7 million over available funds
 - 2 proposed plans being evaluated for continued development
- Upcoming meeting with Architect
- Planned path forward
 - Compare 2 plans for cost, compatibility with end state, and conformity with original plan
 - Meet with architect to determine fee/concerns with selected alternative
 - Select a preferred alternative
 - Gain approval of District Building and Location committee on preferred alternative
 - Present alternative to congregation and seek approval to spend money for architectural firm to develop documents necessary for bidding process
 - Submit drawings to multiple general contractors for bidding/selection process
 - Convene church conference to approve phase and money for selected alternative